
TABLE 7
CLEANUP ACTION PLAN

CLEANUP ACTION SCHEDULE
ABLE PEST CONTROL SITE
KENMORE, WASHINGTON

FARALLON PN: 602-002

MOBILIZATION

Installation of Erosion Control

Collect Category 3 Soil Samples

Remove Garage, Vegetation, Concrete

SOIL EXCAVATION

CRC Area/Backfill

LIFT 1
Category 4 Soil

Category 2 Soil

Category 1 Soil

LIFT 2
Category 2 Soil

Category 1 Soil

LIFT 3
Category 1 Soil

Category 2 Soil

SITE RESTORATION

Backfill

Install Sumps

Reconstruct Garage/Basement slab

Hydro Seed

Demobilization

LONG-TERM MONITORING Quarterly Monitoring for two years.

TASK DAYS
10 20 30 40
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